*E-(;ov Meeting Agenda

> Process/project management update
. OMB 300 Status
MOU process

Agency synopsis and contact lists
Agency milestone update/report card

> Project schedule FY05-FY07 (see handout)

> Project deliverable status

Technology/portal direction (use existing Forms Catalog BEA
platform)

BG Q4 status update on major milestones BG will meet by the end of
September

— Web site enhancements (templates)

— Forms Catalog enhancements

— Coal vertical pilot

— Compliance tool requirements (agency interviews, templates)

— Approach for data harmonization

> Next steps
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